

Table 1. Outline of planned schedule for the decommissioning of Monju

	Stage 1	Stage 2	Stage 3	Stage 4
	Spent fuel removal	Preparation for demolition	Decommissioning period 1	Decommissioning period 2
Year	By 2022	2023	~	2047
	Fuel removal	Preparation to dismantle sodium equipment	Sodium equipment dismantling and removal	Demolition and removal of buildings, etc.
	Radiation survey and assessment		-	-
Main tasks	-	Power generation equipment, etc. dismantling and removal		-
	Processing and disposal of solid radioactive waste			